Project Report: Downtown Office Complex

Project Overview

Status	Planning
Completion	10%
Timeline	May 2025 - December 2025

Budget Information

Category	Amount
Allocated	\$5,800,000
Spent	\$580,000
Remaining	\$5,220,000

Current Issues

ID	Description	Status	Date
1003	Zoning approval delay	Open	2025-03-05

Milestones

Name	Status	Target Date
Site Preparation	In Progress	2025-05-20
Foundation	Not Started	2025-06-15
Structural Framework	Not Started	2025-08-30
Completion	Not Started	2025-12-15

Resources

Workers	15
Equipment	Surveying Equipment

Report generated on 2025-03-26 at 22:28:37